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ABSTRACT

Integrated Development Plans were made a legal requirement for municipalities in the
Local Government Transition Act. Second Amendment Act, 97 of 1996, their
conceptualization at a policy level was very limited. Thus, the requirements for IDP
overlap to some extent with the planning requirements of the Land Development
Objectives (LDOs) as established by the Development Facilitation Act, 67 of 1995. It
has emerged as one of South Africa’s development magic bullet that strives to
overcome a number of development anomalies created during the apartheid era. Basic
service and infrastructure delivery is one of the issues which an IDP has to address as
required by the legislation. Some of the problems related to the IDP is not meeting the
targets set in the IDP, with respect to service delivery and whether outputs are
achieved, whether standards met, performances monitored, measured and evaluated
and whether the IDP is credible in the first place.

This study investigates the level of the success or failure of Makhado local municipality
in attaining the Millennium Development Goal (MDG) in terms of the implementation of
the IDP to achieve the service delivery targets. The discussion focuses on the success
or failures in relation to the framework provided in the IDP in relation to service delivery
issues and the credibility of the IDP in the six Key Performance Indicators. We have
assessed Makhado local municipality IDPs from a base year of 2008 to determine
whether services delivery projects listed in those IDP were successfully implemented or
not. In terms of service delivery projects in Makhado's IDP the analysis shows that
some projects were carried out successfully while others are not successful delivered.
The failures were due to lack of funds and budget, political intervention; corruption by
private service provides executing projects and change of priorities. Other service
delivery projects were just wish list in these IDP without budget and some projects were
replaced by others, without concerns to the local needs of the communities. The study
suggests a number of measures and recommendation in chapter six of the report to
address the challenges at a global and at the municipal level.



